
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:15 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 601 Date: 11-Jun-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 737

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS installation of the reactivation air discharge louver and plenum box under the EB
bridge east anchorage splay chamber. Misc. MEP paperwork and write diaries. FWS pipe fitters were
working on installing the W2 cap beam drainage pipe.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 3.00 0.00 0.00 3.00

GEN AARON KENTIronworker 3.00 0.00 0.00 3.00

APP REGINALD HUMPHREYIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

Dehumidification System

The ABF crew spent 3 hours operating the E2/E3 EB bridge traveler such that the FWS sheetmetal
workers could install the reactivation air discharge louver and plunum box on the underside of the EB east
anchorage splay chamber.

The crew used a crew truck in performance of this work to get to and from the job site.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Bike Path Mechanical
Expansion Loop

During the work to remove the temporary pipe supports on June 6, 2014, following the completion of the
CCO 339 work at PP 128 to Hinge AE under the bike path, a crack was discovered in the bike path bottom
plate.

RFI 3661R00 was written to resolve this issue.

001 0-MPI-ELS.339
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Arron Plchlik, METS unofficially reoccmended, via eamil, grinding the crack out. If it doesn’t blow through,
then it is a simple weld repair.

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Josh Kolotovich, and Ygnacio Aranda spent three hours installing the RFI-118 R4 plenum
box and louver for the reactivation air discharge for the EB east end dehumidification unit.

Following intallation, FWS reapplied the duct seal. Bill O'Sullivan informed me that when the seal cures,
tomorrow, they will verify the diff pressure drop at the machine and start the unit. They will then leave the
units (EB and WB) in the AUTO position so that SCADA communication can be verified in the control
room.

001 0-BDS-EFA.372
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